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May 3, 2012

Public Works & Matters

Memo to Board Members

Dear Board Members, 1 would like to take this opportunity to update
you regarding some of the activities that have taken place within the
Public Works Department over the last month.

Fees Collected

(See Attachment 1)

Safety Statistics

(See Attachment 2)

Public Works Progress Report

(See Attachment 3)

Employee of the Month for March

The City Services Going the Extra Mile Employee of the Month
selection for March 2012 was Neil VanTrees, Public Works
Engineer.

Please join me in congratulating Neil VanTrees on this significant
achievement.
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ATTACHMENT #3

WESTFIELD BOARD OF PUBLIC WORKS MEETING

Westfield Public Works Executive Summary Progress Report

1. Village Park TIF Projects

- South Union to Western Way Drive (Westfield Blvd.)(aka West Access Road) -
This project has been broken into 3 Segment Phases. Phase 1 is from US31
south to 151st Street. The alignment and location of this segment has not be
determined. Phase 2 will be from 151st south and tie into Greyhound Pass.
Phase 3 will consist of building a Round-A-Bout at the intersection of Western
Way/Greyhound Pass and the new West Access Road Connection.

The professional services design for Phase 1 has been awarded to VSE
Engineering. With this design a complete environmental assessment will be
conducted for all 3 Phases. Additionally, in the Winter and Spring of 2011 the
entire area was surveyed. VSE has begun the initial process of design for the
construction of Phase 1.

Numerous coordination meetings have been held with INDOT and Pnahandle
Eastern in regards to road and high pressure gas line coordination.

2. Eastside TIF Projects — 161st Street and Carey Road. The design and engineering
work on the 161st Street and Carey Road Round-a-bout project is complete, with
R/W acquisition and utility coordination beginning in 2012. At this time, it
appears that this project will likely be scheduled for utility relocations in late
2012 with construction in early 2013.

3. Beechwood Storm Sewer Project. The Beechwood Storm Sewer project is in the
final design phases. The field survey, utility investigation, and engineering have
been completed. VSE Engineering has finalized plans and prepared easement
documentation and were sent to residents on July 29, 2011 This project is now
shelf ready and ready to move forward in 2012. This Project was bid on April
27th and will be brought to the Board on May 3rd for approval and award.
Construction for this project is not scheduled to start until after July 1 of 2012
in order to take advantage of the dry summer conditions and shorten the
construction period.

4. Block Grant. This Project is complete with only minor punchlist items needing to
be completed like final restoration and seeding. The 2013 Block Grant was
submitted and we are awaiting approval from the Noblesville Housing Authority.

5. 2012 Resurfacing and Maintenance Improvement Project. The 2012 Resurfacing
and MIP list has been generated and was bid on Monday April 21st, 2012 and will
be brought to the Board on May 3rd for approval and award.

6. Towne Road Bridge Replacement over the John Edwards Drain. The Public Works
Engineering Division will be drafting an RFP for the design of a bridge for Towne




Road. This bridge which was listed in the top 8 for replacement according to the
City of Westfield Small Structure Inventory List is complete. Engineering will
begin in late 2012 with proposed construction of this bridge proposed for 2013
depending on funding.

7. Grand Park. The Public Works Engineering and Development/Construction
Divisions are providing technical input into the planning and design of the Grand
Park Sports Complex. The Public Works Department continues to assist in the
design and financial analysis meetings associated with this project. The Public
Works Department is also overseeing the construction and inspection activities
associated with Meyer Najem and Crider and Crider.

8. 186t Street Extension. This project is in conjunction with the Grand Park Project
and the proposed Main Street Project. This project was bid on January 27, 2012
and will be taken to the Redevelopment Commission on March 5, 2012 for
approval and award. This project has been awarded and the Contractor, Crider
and Crider as begun construction.

9. Grand Junction. The Public Works Department continues to be the lead on the
proposed Regional Detention Plan associated with the Anna Kendall (Cool Creek)
Regulated Drain. The Public Works Department also has provided technical
input in regards to the downtown thoroughfare plan, utility development, and
trail development.

10. Public Safety Training Facility/ Public Works Horseshoe Water Utilities Property.
The Public Works Department continues to look for opportunities to utilize the
maximum extent of the available land for development and will be working with
the DNR to revise the limits of the floodway for the future Safety Training Facility
that will be developed in the future.

11. Horseshoe Well Development. Well 16 is currently under construction with the
drilling of Well #16. Following the completion of the drilling of Well 16 the
installation of the associated valve vault, electrical, and instrumental apertures
will follow.

12. Oakridge Road and 161st Street Round-a-bout. The Public Works Department
applied for CMAQ funds for a RAB at this intersection and these funds were
approved at the August of 2011 by the MPO. The original funding was for
construction only with the cost of design, R/W and utility acquisition by the City.
The Public Works Department applied for additional funds for the cost of design,
R/W and utility acquisition and these funds were also approved at the August
2012 MPO making this project 100% funded. Design will begin early 2012 and
the Selection Team for the RFP has concluded their scoring sheets which were
sent to INDOT for final approval. INDOT has approved United Consulting
Engineers for the Design of the 161st Street Round-a-bout. Construction of the
RAB is scheduled for the summer of 2013.

13. Springmill Road and 156th Street Round-A-bout. The Public Works Department
applied for CMAQ funds for the construction of RAB’s at this intersection and
these funds were approved at the August of 2011 by the MPO. At the August
MPO Policy Meeting the MPO members voted to approve the 156th Street and




14.

15.

16.

Springmill Road RAB for funding for construction and construction inspection.
This intersection will be designed in late 2012 with construction in 2014.

Spring Mill Road (146t Street to SR32) and 161st Street (Springmill Road to US31)
The Public Works allied for funding through the MPO for funding to study the
above corridor. The Funding was approved in late 2011 and we recently requested
additional funding to expand the scope of the study. The MPO received and
reviewed the revised scope of work submitted by United for the expanded Spring Mill
Road and 161st Street study noting the increased total cost. The MPO was able to fund the
federal portion of the expanded study with a total MPO contribution of $78,800 and a local
contribution of $19,720 paid by the City of Westfield. The Department has selected United
Consulting Engineers to complete this study and held a kick off meeting in February to
finalize the contract and scope to begin the evaluation of these roads.

US 31 Freeway Project. The Public Works Department continues to meet with
INDOT and the Design Team in regards to coordinating the design and utility
relocations associated with this project. Recently this project has been
accelerated and has increased the amount of time needed on this project.

Monon Trail TE Grant Funds. The City has officially been awarded TE funds for three
projects. They are as follows:

Des. No. Location Amount

0900029 SR 32 to 216™ St. $846,000 (federal)/$211,500(local)
1173079 SR 32 to 191% St. $1,096,667 (federal)/$822,583(local)
1173193 191% to 216™ $1,000,000 (federal)/($1.4M (local)

A TIP amendment request was submitted and approved by the MPO which placed both the
09 and the 11 project into the TIP with the 09 labeled strictly for Design, Survey and R/W
and the 11 labeled for construction and construction inspection. Currently, there is a RFP
out for the Design and R/W acquisition for the Monon Trail. North of SR32 to the Monon
Trails Elementary School.



